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Sue Stiger, Associate Gen AARBZZ21 3G

Environmental Restoration Managcmcnt
EG&G Rocky Flats, Inc.

In our November 19, 1993, memorandum (ERD:SRG:12422), we informed EG&G
of our commitment to the Environmental Protection Agency (EPA) and the Colorado
Department of Health (CDH) 1o sweanline administranive processes and take early
action at Operable Unit (OU) No. 2 (903 Pad, Mound, and East Trenches) in
Individual Hazardous Substance Site 110. We indicated in this mermarandum that a
lot is at stake if Rocky Flats cannot demonstrate the ability to take expedited actions.
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The information we have received to date indicates that what we view as &
thrée-month action is still planned to take two years. The proposals contained in the
EG&G December 17, 1993, letter (93-RF-13680; NMH-656-93) and presented in
the meeting held with your staff held January 19, 1994, are unacceptable because of
the long timeframe.

We foresee a phased action at Individual Hazardous Substance Site (THSS) that
would begin immediately after the OU-2 Subsurface Interim Measure/Interim
Remedial Action (IM/IRA) soil vapor extraction testing at JTHSS 110 (scheduled to be
completed in mid-May 1994). The approach should be a creative, pro-active
solution, within the framework and spirit of the National Contingency Plan.

The EPA and CDH bave expressed displeasure that we have not met with them about
our proposed expedited action. We have been given indications from EPA and CDH
that failure to initiate an “‘early” action will have a direct and negative impact on the
Interagency Agreement schedules We have also been given preliminary indications
from EPA and CDH that they will set an enforceable milestone for startup of the
ﬁ(ﬁgﬁl{ﬁd action at the end of test 1 of the Soil Vapor Extraction (SVE) Subsurface

You are requested to evaluate the following criteria: (1) the action is expedited and
begms at the end of SVE test 1, (2} the action can be phased to incorporate the

"observational approach,” and (3) treatability stdies 10 weat reraoved materials are
considered, There may still be the possibility to propose an alternate location to the
one at THSS 110. This has been discussed with staff on numerous occasions and
would appreciate your response expeditiously, by February 11, 1994,
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If you have any questions, please direct them to Scott Grace of my staff at

extension 7199,

Martin H. McBride
Acting Assistant Manager
Environmental Restoration

ce:

A. Rampertaop, EM-453
J. Pepe, ER, RFO

E. Dille, ER, AEI

N. Hutchins, EG&G
W. Bushy. EG&G

G. Anderson, EG&G
E. Lee, EG&G
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